

CITY OF CREST HILL  
CITY CENTER

Change Order

Date: 1/26/2023  
Project: Crest Hill City Center  
Contractor: Low Voltage Solutions, Inc.  
Change Order #: 5

Description:

All Work as Outlined Below for Various Areas of the Facility:

\* Provide Cabling (aka Wiring) to the Locations listed below including, but not limited to, Terminating / Landing, Labeling and Testing:

- \* Room 118 - Floor Box
- \* Room 135 - Wall and Island Locations
- \* Room 319 - Wall Location
- \* Room 342- Wall Location
- \* Room 303 - Wall Location
- \* Room 323 - (2) Wall Locations
- \* Room 324 - Wall Location
- \* (3) Key Box Locations

\* Provide Cabling (aka Wiring) to the Locations listed below including, but not limited to, Terminating / Landing, Labeling and Testing:

- \* Room 319 - (4) Locations
- \* Room 328 - Wall Location
- \* Room 329 - Wall Location
- \* (2) Exterior AP for Camera Downloading Devices

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	\$ 20,340.00
Contract Total Prior to this CO:	\$ 248,331.00
New Change Order Amount:	\$ 10,473.00
New Contract Amount:	\$ 258,804.00

Approved:

\_\_\_\_\_  
Administrator Date

 2023-02-08  
\_\_\_\_\_  
Shawn Thompson - Project Manager Date

Erik Sover

Sub-Contractor

Date

Digitally signed by Erik Sover  
DN: C=US, E=esover@lvsolutions.com, O=Low  
Voltage Solutions, OU=AV Division Manager,  
CN=Erik Sover  
Date: 2023.01.31 14:21:05-06'00'



20516 Caton Farm Road  
Lockport, IL 60441  
Office (630) 434-9600  
Fax (630) 434-9767  
www.lvsolutions.com

**Date:** January 11, 2023

**Change Order# 11-16075 CO#09**

**Project:** City Hall & PD Building- Voice Data Ticket Work Adds - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

**Job Number:** 11-16075

**Submitted By:** Erik Sover

*We hereby agree to make the change(s) specified below:*

Scope of Work,

Pull, terminate, label and test additional cabling for the below locations

- Floor box room 118
- Wall and Island loc in room 135
- Key box data 3 locations
- Wall loc room 319
- Squad room data loc
- Wall loc in room 303
- Two locs in room 323
- One loc in room 324

Notes

Based on working normal business hours M-F

All equipment and material sales tax is excluded

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this **price→ \$5,883.00**

**Erik Sover**  
Digitally signed by Erik Sover  
DN: C=US, E=esover@lvsolutions.com,  
O=Low Voltage Solutions, OU=AV Division  
Manager, CN=Erik Sover  
Date: 2023.01.31 14:20:27-06'00'

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this  
Change Order are satisfactory and are hereby accepted.  
All work to be performed under same terms and conditions  
as specified in original contract unless otherwise stipulated.

Authorized Signature





20516 Caton Farm Road  
Lockport, IL 60441  
Office (630) 434-9600  
Fax (630) 434-9767  
www.lvsolutions.com

**Date:** January 11, 2023

**Change Order# 11-16075 CO#10**

**Project:** City Hall & PD Building- Board Room Rework - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

**Job Number:** 11-16075

**Submitted By:** Erik Sover

*We hereby agree to make the change(s) specified below:*

Scope of Work,

Pull, terminate, label and test additional cabling for the below locations

-4 data locs in room 319

-1 loc in room 328

-1 loc in room 329

-2 outside AP locations for camera downloads

Includes rework of all data locations in the board room and testing all new cable that have been added.

Includes retermination of cable for wla1 phones in the detention area.

Notes

Based on working normal business hours M-F

All equipment and material sales tax is excluded

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price→ \$4,590.00

\_\_\_\_\_  
Authorized Signature

\_\_\_\_\_  
Date

ACCEPTED - The above prices and specifications of this  
Change Order are satisfactory and are hereby accepted.  
All work to be performed under same terms and conditions  
as specified in original contract unless otherwise stipulated.

\_\_\_\_\_  
Authorized Signature

