

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/9/2023
Project: Crest Hill City Center

Contractor: Techlife

Change Order #: 4

Description:

Added Card Readers & Services

* Add of (5) Card Readers per Police Department Direction at Doors 000, 126A, 143, 146 & 206.

* Additional Software Licenses, Services and Connection

Note: See Attached RCO / Proposals

Original Contract: \$ 109,552.50

Previous Change Orders: \$ 524,393.57

Contract Total Prior to this CO: \$ 633,946.07

New Change Order Amount: \$ 9,475.00

New Contract Amount: \$ 643,421.07

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

Techlife

410 Warrenville Rd, Lower Level
Lisle, IL 60532
773-569-3929
billing@techlifemsp.com
techlifemsp.com



Estimate

ADDRESS

Jim Marino
City of Crest Hill
1610 Plainfield Road
Crest Hill, IL 60403

ESTIMATE # 1110**DATE 02/07/2023**

ACTIVITY	QTY	RATE	AMOUNT
General Parts	5	495.00	2,475.00
WL-ET20-7WS			
Single-Gang 13.56MHz (ISO14443) + Bluetooth + Prox			
Configuration Services	1	7,000.00	7,000.00
- Installation			
- Firmware updates			
- Custom programming			
- Functionality testing			

TOTAL

\$9,475.00

Accepted By

Accepted Date