

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/7/2023
Project: Crest Hill City Center

Contractor: Micheal Hutchings, LLC

Change Order #:

Description:

Work as Outlined Below per Council Approved Supplementary Items:

C-05: Room 135 - Work / Mail Room

* Furnish and Installation of Solid Surface Countertop in the Types, Finishes, Etc. as approved by the Council for the Island Base Cabinets based on Final Field Measurement.

P-14: Room 319 - Equipment Issue

* Furnish and Installation of Solid Surface (Dekton) Countertop in the Types, Finishes, Etc. as approved by the Police Department for the Base Cabinets based on Final Field Measurement.

Note: See Attached RCO / Proposals

Original Contract:	\$ 115,468.00
Previous Change Orders:	<u>\$ 74,243.00</u>
Contract Total Prior to this CO:	\$ 189,711.00
New Change Order Amount:	\$ 7,640.00
New Contract Amount:	<u><u>\$ 197,351.00</u></u>

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date

MICHAEL HUTCHINGS, LLC

Specializing in Commercial Cabinetry & Solid Surface

CHANGE ORDER REQUEST

2-2-23

HARBOUR CONTRACTORS, INC.

23830 W. Main Street

Plainfield, IL 60544

att: Mr. Shawn Thompson

re: Crest Hill Project

Room 319 Equipment Issue

Furnish and install Dekton Solid Surface Counter tops

Finish selected by the Police Department

\$ 5,251.00

Room 135 Work / Mail

Furnish and install Solid Surface Countertop for island in the Finish
selected by the City.

\$ 2,389.00

Total Request

\$ 7,640.00

Please approve this request so material can be ordered,
manufactured and installed.

Thank you, Michael Hutchings