

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 1/26/2023
Project: Crest Hill City Center
Contractor: Low Voltage Solutions, Inc.
Change Order #: 6

Description:

All Work as Outlined Below for Various Areas of the Facility:
* Furnish and Install (11) Microphone Bases for the Existing Microphones at the Dais Location.
** In Lieu of Drilling Holes in Countertop, these will run through Pop-Up Locations already within the Dais Countertop and Allow for Future Flexibility and Upgrades to be Done Seamlessly.

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	\$ 30,813.00
Contract Total Prior to this CO:	\$ 258,804.00
New Change Order Amount:	\$ -
New Contract Amount:	\$ 258,804.00

Approved:

Administrator

Date

Erik Sover

Sub-Contractor

Date

Digitally signed by Erik Sover
DN: C=US, E=esover@lvsolutions.com,
O=Low Voltage Solutions, OU=AV Division
Manager, CN=Erik Sover
Date: 2023.01.31 14:21:23-06'00'



Shawn Thompson - Project Manager

2023-02-08

Date



20516 Caton Farm Road
Lockport, IL 60441
Office (630) 434-9600
Fax (630) 434-9767
www.lvsolutions.com

Date: January 13, 2023

Change Order# 11-16075 CO#11

Project: City Hall & PD Building- Audio Visual Design - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

Job Number: 11-16075

Submitted By: Erik Sover

We hereby agree to make the change(s) specified below:

CHANGE ORDER # 11: PROVIDE MICROPHONE BASES FOR EXISTING MICROPHONES FOR DAIS- 11 Total

TOTAL PRICE: \$0.00

SCOPE: In lieu of soldering & hole drilling into the top of the dais, LVS will furnish at each Board Member's Location (11) Total a Shure A412B Base for the existing MX418 C Microphones.

The Cable from the base will terminate to existing field cabling and pass through the provided table top reservoir at each location. It is understood that there is a "brushed" opening that will allow the cables to pass thru said cable reservoir and still allow them to close without pinching wires.

Product Cut Sheet: [www.https://www.shure.com/en-US/products/accessories/a412b?variant=A412B](http://www.shure.com/en-US/products/accessories/a412b?variant=A412B)

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price→ \$

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature

