CITY OF CREST HILL CITY CENTER

Change Order

2/7/2023

Crest Hill City Center

Date: Project:

Contractor:	TIMM Electric, Inc.							
Change Order #:	20							
Description:	of the Existing Lig of New Wiring an	ll Nev	v Feed including, but de, Excavation to Loca connection / Installati ded Repairs or Restora	not limited to, the Removal and Re-Installation ate Damage Line, Repair of Damaged Line, Running ion of Existing Pole. ation to Landscaping.				
Original Contract:		\$	1,241,855.00					
Previous Change Orders:		\$	654,615.00					
Contract Total Prior to this CO:		\$	1,896,470.00					
New Change Order Amount:		\$	2,890.00					
New Contract Amount:		\$	1,899,360.00					
Approved:								
Administrator	Date		_	Shawn Thompson - Project Manager	Date			
Sub-Contractor	Date							



17832 MILLS ROAD JOLIET, IL 60433

Phone: (815) 723-4501 Fax: (815) 723-7243

Estimate for:

City of Crest Hill City Center Building 1610 Plainfield Road Crest Hill, IL 60403

Proposal

Proposal #: 9024 Proposal Date: 2/3/2023

Commercial * Residential * Industrial Licensed * Bonded * Insured

Certified WBE Contractor by State of IL

Project: Above Address

Quantity	Description		
	Shawn, We recently discovered that the reason One (1) pole did not work because the underground conduit and wiring was damaged wher		
	The cost to furnish and install a new feed including removal and locate broken conduit, repair and pull new wires and reinstall the		
	No landscape repairs or restoration is included. We will await the change order before proceeding with repairs.		
	Please call with any questions. Sincerely, Thomas McGann		
	is good for 60 days from proposal date. Total price is subject to rders. By signing this proposal you agree to the terms and this proposal	Total	\$0.00

Service Charge of 1.5% per month which is equal to annual rate of 18% will be made to all accounts over 30 days

SIGNATURE			
-----------	--	--	--