

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 3/14/2023
Project: Crest Hill City Center

Contractor: Techlife

Change Order #: 5-R1

Description:

Added WiFi and PoE Locksets / Readers Licenses and Service Plans
* Add (2) WiFi and / or PoE Lockset Access Control Software Licensing and Integration
* Configuration Services
* Access Control Software Service Extensions / Adds

Note: See Attached RCO / Proposals

Original Contract:	\$ 109,552.50
Previous Change Orders:	<u>\$ 533,868.57</u>
Contract Total Prior to this CO:	\$ 643,421.07
New Change Order Amount:	\$ 2,165.00
New Contract Amount:	<u><u>\$ 645,586.07</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Techlife

410 Warrenville Rd, Lower Level
Lisle, IL 60532
773-569-3929
billing@techlifemsp.com
techlifemsp.com



Estimate

ADDRESS

Jim Marino
City of Crest Hill
1610 Plainfield Road
Crest Hill, IL 60403

ESTIMATE # 1111**DATE 02/28/2023**

ACTIVITY	QTY	RATE	AMOUNT
Access Control Software OO-ASSA-NL-L2 Fusion Software license to integrate ASSA ABLOY WiFi and PoE locks	2	515.00	1,030.00
Milestone Milestone XProtect Corporate Device License	1	345.00	345.00
Milestone Milestone XProtect Device License Warranty - 1 Year Warranty - Includes Care Plus and Care Premium - 24/7 Milestone support team access - XProtect upgrades - SLA backed response times	1	90.00	90.00
Configuration Services - Firmware updates - Custom programming - Functionality testing	1	700.00	700.00

TOTAL

\$2,165.00

Accepted By

Accepted Date