



Strand Associates, Inc.®
1170 South Houbolt Road
Joliet, IL 60431
(P) 815.744.4200
www.strand.com

February 16, 2023

Mr. Mark Siefert, Director of Public Works
City of Crest Hill
2090 Oakland Avenue
Crest Hill, IL 60403

Re: West Sewage Treatment Plant Improvements
Change Order No. 1
City of Crest Hill, Illinois (City)

Dear Mark,

Three copies of the enclosed Change Order No. 1 have been delivered to Vissering Construction Company (Contractor) for review and signature before the next City Council meeting. If approved, please sign all three copies, return two copies to Strand Associates, Inc.® (Strand), and keep one copy for City records. All items in Change Order No. 1 are in the best interest of the City to be included. The following is a summary of the changes.

Items 1a through 1cc were identified as part of the Cost Proposal Request (CPR) No. 1 effort. Enclosed are Strand's original CPR to the Contractor, as well as the Revised CPR from the Contractor. The purpose of the CPR was to reduce the out-of-pocket cost burden to the City without changing the Illinois Environmental Protection Agency (IEPA) loan amount and without affecting the design intent and plant performance.

Additionally, the Substantial Completion date is being changed from 730 days from Notice to Proceed (NTP) to 1,278 days from NTP. The Final Completion date is being changed from 820 days from NTP to 1,460 days from the NTP. These time changes were originally intended to be changed during the addenda process but were not memorialized in the signed Agreement.

Total contingency provided in the IEPA Loan No. L17-2159 is \$1,519,200. Change Order No. 1 deducts \$1,338,041, increasing the contingency available to \$2,857,241.

If you have any questions, please call 815-744-4200.

Sincerely,

STRAND ASSOCIATES, INC.®

Dominic L. Gattone P.E.

Enclosures