

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 3/14/2023  
**Project:** Crest Hill City Center

**Contractor:** Ramcorp, Inc

**Change Order #:**

**Description:**

Detention Phone Install and Monument Stone Work

\* Sawcut and Remove Existing Masonry for Cell Phones (Phones Installed by Others) typical of (2) Locations within the Detention Area.

\* Fill Gaps under Monument Stones at Multiple Locations with Non-Shrink Grout.

*Note: See Attached RCO / Proposals*

<b>Original Contract:</b>	\$ 999,470.00
<b>Previous Change Orders:</b>	<u>\$ 50,249.00</u>
<b>Contract Total Prior to this CO:</b>	\$ 1,049,719.00
<b>New Change Order Amount:</b>	\$ 2,162.12
<b>New Contract Amount:</b>	<u><u>\$ 1,051,881.12</u></u>

**Approved:**

\_\_\_\_\_  
Administrator

\_\_\_\_\_  
Date

\_\_\_\_\_  
Shawn Thompson - Project Manager

\_\_\_\_\_  
Date

\_\_\_\_\_  
Sub-Contractor

\_\_\_\_\_  
Date

# RAMCORP, INC.

421 N Water Street  
Wilmington, IL 60481

DATE: 1-11-23

815-476-7961 Phone

815-476-7964 Fax

TO: HARBOUR

JOB: CREST HILL CITY CENTER LOCATION: 20701 PATRICK DR.

TICKET #: 26454

DESCRIPTION OF CHANGE: DETENTION REPAIRS, MONUMENT BASES

LABOR CLASSIFICATION	HOURLY RATE	OT RATE	REG HOURS	OT HOURS		TOTAL
SUPERINTENDENT						
FOREMAN	132.58	OT 185.97 DT 230.71	8			1,060.64
BRICKLAYER	124.67	OT 175.28 DT 216.39				
SAWMAN	124.67	OT 175.28 DT 216.39				
LABOR FOREMAN	119.22	OT 154.56 DT 189.91				
LABORER	117.63	OT 152.24 DT 186.86	8			941.04
OPERATOR	138.80	OT 174.95 DT 211.10				
FORKLIFT	60.00/HR					
OTHER (SAFETY)						
<b>TOTAL LABOR</b>			<b>16</b>			<b>2,001.68</b>
MATERIALS	1-	TYPE S	MORTAR	80#	\$13.75/EA	13.75
ADDITIONAL EQUIPMENT	1- 1- 1-	SERVICE 12" GAS 12 CF	TRUCK CUT-OFF GAS	SAW MIXER	\$120.00/DAY \$85.00/DAY \$95.00/DAY	120.00
OTHER	BOND				1.25%	26.69
WASTE /DISPOSAL						
<b>TOTAL COST</b>						<b>\$2,162.12</b>

COMMENTS: \_\_\_\_\_

# RAMCORP, INC.

Wed	1	11	20	23
DAY OF WEEK	MO.	DAY	Year	

JOB NUMBER 01-2115

CUSTOMER APPROVAL \_\_\_\_\_

PHASE \_\_\_\_\_

NAME	CRAFT CODE	REG.	O.T.	D.T.
M. Brassard	BLE	8		
E. Santiago	LA	8		
TOTALS				

N.F.P.

PHASE	MATERIAL & EQUIPMENT & WORK DESCRIPTION	QUAN.	EQUIP. HRS.	MAN HRS.	PRICE EA.
	Cut 4" x 4" opening in 2 locations in detention area for phone boxes				
Equip.	Grinder				
	Vacuum				
	Chipping hammer				
	extension cord				
	wheel barrow				
	Patched 2 unused outlets				
	Tuck pointed approx. 35 ft. under memorial Slabs				
Mortar	1 80# bag Type S Spec mix Mortar				
	TOTALS				