## CITY OF CREST HILL CITY CENTER

## **Change Order**

Date: Project:	3/14/2023 Crest Hill City Ce	nter			
Contractor:	Flooring First				
Change Order #:	4				
Description:		g Onli	y (Install by Others) ADA locations.	y / Clerk Rework for the (4) Window Locations in the Lobby typical	
Original Contract:		\$	216,905.36		•
Previous Change Orders:		\$	10,914.43		
Contract Total Prior to this CO:	_	\$	227,819.79		
New Change Order Amount:		\$	1,258.12		
New Contract Amount:	<del>-</del>	\$	229,077.91		
Approved:					
Administrator	Date		-	Shawn Thompson - Project Manager	Date
Sub-Contractor	Date		-	Dan Skiera - Superintendent	Date

## Thompson, Shawn

From: Sent: To: Subject:	Jason Williams <floorjay8@gmail.com> Wednesday, March 1, 2023 1:21 PM Thompson, Shawn Re: Vinyl Wall Tile Selection: 01-2115 Crest Hill City Center</floorjay8@gmail.com>
Good Afternoon Shawn	
Tarkett Latitude Vintage Oak LV Tarkett 959 Adhesive (1) 4 gallo	
•	rom Tarkett. We can order Schluter Vinpro -RO for outside wall corners. They come in Brushed Nickel, and Brushed Antique Bronze). (8) 8' 2.5" pieces @ 25.59 per piece is
Total price for all three items is:	\$1,258.12 tax exempt.
Thanks,	
lason	
On Mar 1, 2023, at 10:4	0 AM, Thompson, Shawn <sthompson@harbour-cm.com> wrote:</sthompson@harbour-cm.com>
Jason:	
Appreciate it.	
Thank you	
Shawn Thompson	Project Manager
Harbour Contractors, I • Fax: (815)254-5505 • ( email. sthompson@harbou	Cell: (331)201-3484
From: Jason Williams <f Sent: Wednesday, Marc</f 	• • • •
To: Thompson, Shawn <	rsthompson@harbour-cm.com> File Selection: 01-2115 Crest Hill City Center
Hi Shawn,	
Im working on this now	and will have it to you shortly.