



Agenda Memo

Crest Hill, IL

Meeting Date:	October 27, 2025
Submitter:	Ronald J Wiedeman
Department:	Engineering
Agenda Item:	Exhibit A-Approval of Change Order No. 1 to extend the 2024 Sanitary Sewer Televising and Cleaning Contract with Hoerr Construction, Inc from the Diversion Structure to West Wastewater Treatment Plant for a cost of \$78,293.00

Summary: Staff is requesting that 2024 Sanitary Sewer Televising and Cleaning be amended to include the section of existing sanitary sewer from the city existing diversion structure located south of Caton Farm Rd adjacent to the CN RR tracks to the West Wastewater Treatment Plant, See Exhibit B.

The contractor is willing to hold their unit prices per last year's contract to perform this work. The only item that is being added is Item 8 shown in exhibit A. This is being added to the contract to provide a pay item for clearing of bush to improve access to existing sanitary manholes that are located in areas with very dense vegetation.

Recommended Council Action: Exhibit A-Approval of Change Order No. 1 to extend the 2024 Sanitary Sewer Televising and Cleaning Contract with Hoerr Construction, Inc from the Diversion Structure to West Wastewater Treatment Plant for a cost of \$78,293.00

Financial Impact:

Funding Source: Sewer Fund

Budgeted Amount: \$150,000.00 (2026 Budget)

Cost Approved to Date:

Award Construction Amount \$89,760.00(2025 Budget)

Plus Change Order No.1 \$78,293.00

New Cost Approved to Date \$168,053.00

Attachments

Hoerr Construction CO 1 Resolution

Exhibit A-Crest Hill-CO 1-2024 San Sewer TV Added Work 9-12-25

Exhibit B-2025 Crest Hill-Interceptor Televising-CO 1