

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 1/2/2023
Project: Crest Hill City Center

Contractor: Corsetti Structural Steel

Change Order #:

Description:

Stairwell Stringer Closures: Furnish and Install
* Furnish and Install Flat Plate Stock Customized to Fill Gaps in Stringers between Stringers and Walls at All (4) Four Stairwells

Stairwell Cane Protection: Furnish and Install
* Furnish and Install Picket Railing at all (4) Stairwell Locations to Prevent Access to Understair as required by Lakeside Inspection Report.

I-Beam Structural Support: Furnish and Install
* Furnish and Install L6x4 Approximately 6'-0" in Length to Aid in Support of Structural Beam on PD Side of Basement where Concrete Bearing has been Compromised as Required by Lakeside Inspection Report.

Note: See Attached RCO / Proposals

Original Contract:	\$ 525,575.00
Previous Change Orders:	<u>\$ 80,007.00</u>
Contract Total Prior to this CO:	\$ 605,582.00
New Change Order Amount:	\$ 11,205.00
New Contract Amount:	<u><u>\$ 616,787.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

CORSETTI STRUCTURAL STEEL, INC.

2515 OLD NEW LENOX ROAD, JOLIET, ILLINOIS 60433

Phone (815) 726-4083

Fax (815) 726-0186

CHANGE ORDER REQUEST

12/7/22

Company: Harbour Contractors Inc	Phone:
Address:	Project: Crest Hill City Center
City, State, ZIP:	Location:
ATTN: Shawn Thompson	Architect:

We hereby submit a change order request for closing the stringer to wall gaps in 4 stairwells with various plate sizes.

Field Labor: \$2,820.00

Material: \$300.00

Shop labor: \$85.00

CHANGE REQUEST AMOUNT:

\$3,205.00

Authorized Signature: _____ *Jeff Werniak* _____ Print Name: Jeff Werniak

Notes:

-ACCEPTANCE-

Signature: _____ Print Name: _____

Date: _____

CORSETTI STRUCTURAL STEEL, INC.

2515 OLD NEW LENOX ROAD, JOLIET, ILLINOIS 60433

Phone (815) 726-4083

Fax (815) 726-0186

CHANGE ORDER REQUEST

12/27/22

Company: Harbour	Phone:
Address:	Project: Crest Hill City Center
City, State, ZIP:	Location:
ATTN: Shawn Thompson	Architect:

We hereby submit a change order request for (4) pcs of picket railing at (4) stair locations, to block off access to the undersides. Lastly, (1) L6x4 @ 6'-0" long with anchors to support basement beam where concrete blew out.

CHANGE REQUEST AMOUNT: **\$8,000.00**

Authorized Signature: _____ *Jeff Werniak* _____ Print Name: Jeff Werniak

Notes:

-ACCEPTANCE-

Signature: _____ Print Name: _____

Date: _____