

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 7/28/2022  
**Project:** Crest Hill City Center

**Contractor:** Applied Communications

**Change Order #:**

**Description:**

C-06: Panic Buttons at Transaction Windows  
\* (6) Under Desk Duress Buttons (Wired by Others) located at Transaction Windows  
As well as in the Council Chambers.

P-18: Door Access Control  
\* Provide Door Buzzer and Controls to Open Door from Office Area.

P-25: Patch Cable for Security to ID Door Acces  
\* Install Cable Jumpers from PLC Cabinet to Card Access Panels.

*Note: See Attached RCO / Proposals*

<b>Original Contract:</b>	\$	193,520.90
<b>Previous Change Orders:</b>	\$	<u>2,394.74</u>
<b>Contract Total Prior to this CO:</b>	\$	195,915.64
<b>New Change Order Amount:</b>	\$	<u>9,475.36</u>
<b>New Contract Amount:</b>	\$	<u><u>205,391.00</u></u>

**Approved:**

\_\_\_\_\_  
Administrator Date

\_\_\_\_\_  
Shawn Thompson - Project Manager Date

\_\_\_\_\_  
Sub-Contractor Date

\_\_\_\_\_  
Dan Skiera - Superintendent Date



## Request for Change Order

To: CITY OF CREST HILL  
1610 PLAINFIELD ROAD  
CREST HILL, IL 60403  
Project: Crest Hill Municipal

---

RFC No: CO2  
Job No. 30368  
Date: 6/2/2022  
Description: Added labor to install Cable jumpers from PLC cabinet to Card Access Panels for Card Access monitoring of Door Contacts and Request to Exit sensors

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. No change to the project is authorized until the client signs off on this form, thereby agreeing to the documented impact. We reserve the right to correct this quote for errors and omissions. This change order covers direct costs only and we reserve the right to claim for impact and consequential costs.

All work related to this change is to be during normal business hours unless premium hours have been specified. If the work is completed on premium hours for any reason, the work will be subject and charge the premium amount of .5 for primum and double for Sundays and Holidays.

Upon approval the sum of \$1,640.18 will be added to the contract price.

This Request                      \$1,640.18

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Applied Communications Group

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
CITY OF CREST HILL

1015 Lunt Ave  
Schaumburg, IL 60193      Phone: (630) 529-1020  
Fax: (630) 529-1026



## Request for Change Order

To: CITY OF CREST HILL  
1610 PLAINFIELD ROAD  
CREST HILL, IL 60403  
Project: Crest Hill Municipal

---

1015 Lunt Ave  
Schaumburg, IL 60193 Phone: (630) 529-1020  
Fax: (630) 529-1026



## Request for Change Order

To: CITY OF CREST HILL  
1610 PLAINFIELD ROAD  
CREST HILL, IL 60403  
Project: Crest Hill Municipal

---

Labor	Hours	Rate	Burden	Fringes	Total
Labor to install/Trim cable jumpers to CA Panel	16	41.95	14.69	32.50	1,426.24
	16				1,426.24

Description	Pcnt	Amount
Labor		1,426.24
Total Cost		1,426.24
15% 10/5	15	213.94
Contract Amount		\$1,640.18

1015 Lunt Ave  
Schaumburg, IL 60193 Phone: (630) 529-1020  
Fax: (630) 529-1026



## Request for Change Order

To: CITY OF CREST HILL  
1610 PLAINFIELD ROAD  
CREST HILL, IL 60403  
Project: Crest Hill Municipal

---

RFC No: CO3  
Job No. 30368  
Date: 6/2/2022  
Description: Added labor to install (6) Under-desk Duress Buttons. Wire to be installed by others. Pricing includes PLC outboards to allow integration into a 3rd party monitoring panel and PLC Programming for added buttons, added outputs for ALL Duress buttons and programming to add PIN code to the 2nd PC

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. No change to the project is authorized until the client signs off on this form, thereby agreeing to the documented impact. We reserve the right to correct this quote for errors and omissions. This change order covers direct costs only and we reserve the right to claim for impact and consequential costs.

All work related to this change is to be during normal business hours unless premium hours have been specified. If the work is completed on premium hours for any reason, the work will be subject and charge the premium amount of .5 for primum and double for Sundays and Holidays.

Upon approval the sum of \$6,634.60 will be added to the contract price.

This Request                      \$6,634.60

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Applied Communications Group

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
CITY OF CREST HILL

1015 Lunt Ave  
Schaumburg, IL 60193      Phone: (630) 529-1020  
Fax: (630) 529-1026



## Request for Change Order

To: CITY OF CREST HILL  
1610 PLAINFIELD ROAD  
CREST HILL, IL 60403  
Project: Crest Hill Municipal

---

1015 Lunt Ave  
Schaumburg, IL 60193 Phone: (630) 529-1020  
Fax: (630) 529-1026



# Request for Change Order

To: CITY OF CREST HILL  
 1610 PLAINFIELD ROAD  
 CREST HILL, IL 60403  
 Project: Crest Hill Municipal

Labor	Hours	Rate	Burden	Fringes	Total
Install (3) Duress Buttons in Dias	4.5	41.95	14.69	32.50	401.13
Install (2) Duress Buttons in 132 and 101	3	41.95	14.69	32.50	267.42
Relocate Duress in RM 131 to under desk type	1.5	41.95	14.69	32.50	133.71
Trim and Test Duress buttons at PLC	6	41.95	14.69	32.50	534.84
Wire ALL Duress Button outputs to 3rd party panel	8	41.95	14.69	32.50	713.12
	23				2,050.22

Material	Qty	Cost	Tax	Total
HUB2A-Panic Button Latching	6	30.00	0.00	180.00
SUB-Creative PLC Programming services and added control boards	1	3354.00	0.00	3,354.00
18/2 PVC-18/2 PVC for local jumpers	1	185.00	0.00	185.00
			0.00	3,719.00

Description	Pcnt	Amount
Labor		2,050.22
Material		3,719.00
Total Cost		5,769.22
15% 10/5	15	865.38
Contract Amount		\$6,634.60

1015 Lunt Ave  
 Schaumburg, IL 60193 Phone: (630) 529-1020  
 Fax: (630) 529-1026