# CITY OF CREST HILL CITY CENTER

### **Change Order**

7/12/2022

TIMM Electric

Crest Hill City Center

Date:

Project:

**Contractor:** 

Change Order #:	10	
Description:	**RM-135: Work / Mail Room  ** Add (12) New Receptacles at Various Locations, Including Rework of Existing (\$4K Allowance)  RM-131 & 132: Clerk & Utility Rooms  ** Add (10) New Receptacles at Varous Locations, Including Rework of Existing (\$6K Allowance)  RM-031: Basement  ** Power to HVAC Supplied Baseboard Heaters including Install  RM-100, 102, 131, 132 & 137: Foyer, Bldg. Dept., Clerk, Utility & Hall  ** Power to HVAC Supplied Ceiling Fans & Controls  RM-118: Mayor's Office  ** Supply Power to Desk via Floor Box  RM-100: Foyer (Lobby)  ** Rework and Add Lighting to Increase Foot Candles within Room & Add New Lighting Controls  Various Rooms & Locations  ** Add (14) Access Card Reader Line Voltage Locations  RM-301 & 302: Records & Sup. Office  ** Supply and Install Surface Mounted Door Buzzer  RM-303: File / Work Room  ** Supply and Install Power & Data for Copier Machine in NW Corner  RM-367: Detention  ** Supply Power to (3) Key Lock Boxes (\$2K Allowance)  RM-031 & 035: Basement & Workout  ** Supply Wiring, Boxes, Breakers, Etc. for New HVAC Equipment & Controls (In CO 243)  Various Rooms & Locations  ** Add (2) Cat6 from 112 to 138, Add (2) Receptacles w/ Data in 324, Relocate Receptacle in 333  **Note: See Attached RCO / Proposals	
Original Contract:	\$ 1,241,855.00	
Previous Change Orders:	\$ 541,590.00	
Contract Total Prior to this CO:	\$ 1,783,445.00	
New Change Order Amount:	\$ 63,820.00	
New Contract Amount:	\$ 1,847,265.00	
Approved:		
Administrator	Date Shawn Thompson - Project Manager	Date
Sub-Contractor	Date Dan Skiera - Superintendent	Date



17832 MILLS ROAD JOLIET, IL 60433

Phone: (815) 723-4501 Fax: (815) 723-7243

#### **Estimate for:**

Harbour Contractors Inc. 23830 W. Main Street Plainfield, IL 60544

## **Proposal**

Proposal #: 7079
Proposal Date: 6/16/2022

Commercial \* Residential \* Industrial Licensed \* Bonded \* Insured

Certified WBE Contractor by State of IL

Project:

City of Crest Hill City Center

### For Labor and Services Furnished:

Quantity	Description		
	Dan, Per your e-mail dated 5/26/22 regarding additional electrical and low voltage work at the Crest Hill complex here are the quotes. We propose to furnish and install the materials and labor including: Item # 1: TBD - Waiting security vendor answers.		
	Item # 6: Add electrical hand dryers to public restrooms. 120V fed from existing GFI circuits in rooms: \$5,265.00 without dryers (Dryers to be provided by others.) Cost for providing and installing Exerator XL-SB stainless steel hand dryers is \$13,445.00.  Add Two hand dryers for locker rooms: \$1,170.00 without hand dryers. \$2,990.00 with XL-SB hand dryers.		
	Item # 7: TBD. Awaiting answers on fixture types, quantities and locations.		
	Item # 8: TBD. As per supplier LEADING EDGE has stopped making this fan due to supply issues. A replacement fan model is required for quote.		
	Item # 10: Core hole, add One round poke through multi-service floor box with receptacle and tele / data cabling in room 118. Total amount of this proposal is \$3,170.00		
	item # 13: Exchange the lighting in the main lobby to 2 x 2 lay in fixtures to match the fixtures in Council Chambers. Total amount of this proposal is \$ 4,780.00		
	Item # 20: Additional card access to multiple doors which requires adding cut in low voltage single gang rings and 1 - CAT 6 cable only to 14 door locations as described. Devices will be provided by others. Total amount of this proposal is \$22,680.00		
	Item # 22: Add door buzzer which requires adding cut in low voltage single gang rings and 1 - CAT6 cable only to door locations as described. Total amount of this proposal is \$995.00. Devices will be furnished by others.		
	Item # 23. Add door lock which will require add cut in low voltage single gang rings and 1 - CAT6 cable only to two (2) door locations as described. Total amount of this proposal is \$995.00		

**Total** 



17832 MILLS ROAD JOLIET, IL 60433

Phone: (815) 723-4501 Fax: (815) 723-7243

#### **Estimate for:**

Harbour Contractors Inc. 23830 W. Main Street Plainfield, IL 60544

## **Proposal**

**Proposal #:** 7079 **Proposal Date:** 6/16/2022

Commercial \* Residential \* Industrial Licensed \* Bonded \* Insured

Certified WBE Contractor by State of IL

Project:

City of Crest Hill City Center

Quantity	Description		
	Item # 24: Add electrical and data for copier which will require cut conduit, fittings, supports, wiring etc for copier in Room 303. Total	t in box, single q al amount of thi	gang low voltage ring, s proposal is \$1,535.00
	Item # 27: Add 2 - Cat6 cables from IT room # 112 to AV room # \$740.00	<sup>:</sup> 138. Total am	ount of this proposal is
	Item # 28: Add conduits, fittings, supports, boxes, wiring, receptar port plate in Room 324. Total amount of this proposal is \$1,380.0		AT6 cables, jacks and 1 - 2
	Item # 29: Remove receptacle and data cable from floor box and Total amount of this proposal is \$375.00	l relocate data j	ack to wall in Room 333.
	In all quotes, work to be performed Monday through Friday 7:00 a Not Included: Overtime or Off hours labor Bonds Permits.	am to 3:30 PM.	
	Please call with any questions. Sincerely, Thomas McGann		
	al is good for 60 days from proposal date. Total price is subject to orders. By signing this proposal you agree to the terms and	Total	\$0.00

Service Charge of 1.5% per month which is equal to annual rate of 18% will be made to all accounts over 30 days

SIGNATURE			



17832 MILLS ROAD JOLIET, IL 60433

Phone: (815) 723-4501 Fax: (815) 723-7243

#### **Estimate for:**

Harbour Contractors Inc. 23830 W. Main Street Plainfield, IL 60544

Attn: Dan

## **Proposal**

**Proposal #:** 7082 **Proposal Date:** 6/16/2022

Commercial \* Residential \* Industrial Licensed \* Bonded \* Insured

Certified WBE Contractor by State of IL

Project:

City of Crest Hill City Center

For Labor an	and Services Furnished:			
Quantity	Description			
	Dan, Per your e-mail dated 6/8/22, We are pleased to provide you with quotes on the Crest Hill City Center additional work requested.			
	We propose to furnish and install the materials and labor including:  1. Provide conduits, fittings, supports, boxes, wiring, breakers etc. for seven (7) 120V 1500 watt electric baseboard heaters with unit mounted stats and one (1) FCU feed per plans dated 6/3/22. Total amount of this proposal is \$11,290.00 FCU-D2 controls by others.			
	2. Provide lift, conduits, fittings, supports, wiring etc. for Ten (1) new 3 blade industrial ceiling fans and Four (4) individual speed controls - One located in each room with fans. Total amount of this proposal is \$13,875.00.			
	The specified Leading Edge 6001 fan is currently unavailable due to material concerns per our supplier. We based quote upon a Global Industrial # WR293104 9150 CFM fan with Model # WY293104 speed controls.			
	Per discussion with John from Timm Electric, a price was requested for a wireless controls option. The cost to add a wireless power pack and remote for each fan is an additional \$4,200.00.			
	Again, all work to be performed Monday through Friday 7:00 am to 3:30 PM.			
	Additionally, some of the work listed as future in the basement was previously quoted to Crest Hill per our proposal # 6866 and verbally authorized by Kirk Wilkins. We have furnished and installed electric heaters in the City Hall and Police Department and are waiting on Change Order.			
	Please review and call with any questions. Sincerely, Thomas McGann			
This proposal	is good for 60 days from proposal date. Total price is subject to	Total	00 00	

any change orders. By signing this proposal you agree to the terms and conditions of this proposal

Total	\$0.00
TOtal	φ0.00

Service Charge of 1.5% per month which is equal to annu	a
rate of 18% will be made to all accounts over 30 days	

SIGNATURE
-----------



## **Proposal**

**Proposal #:** 7083

Licensed \* Bonded \* Insured Certified WBE Contractor by State of IL

Commercial \* Residential \* Industrial

**Proposal Date:** 6/17/2022

### **Estimate for:**

Harbour Contractors Inc. 23830 W. Main Street Plainfield, IL 60544

Attn: Dan

17832 MILLS ROAD

JOLIET, IL 60433 Phone: (815) 723-4501

Fax: (815) 723-7243

Project: City Center

Quantity	Description		
	Dan,		
	I need to REVISE the price on Item # 27 - Adding 2 - CAT6 cable was a typo on my part.	s from IT Roon	n # 112 to Room 138. It
	Cost for Item # 27 is \$1,740.00		
			_
	is good for 60 days from proposal date. Total price is subject to rders. By signing this proposal you agree to the terms and this proposal	Total	\$1,740.00

Service Charge of 1.5% per month which is equal to annual rate of 18% will be made to all accounts over 30 days

SIGNATURE
-----------