



Agenda Memo

Crest Hill, IL

Meeting Date:	August 1, 2022
Submitter:	Mark Siefert, Director of Public Works
Department:	Public Works
Agenda Item:	Approve Change Order #1 with Layne Christianson Company to complete repairs to well #7 in an amount not to exceed \$23,922.00.

Summary: After Layne Christianson Company removed equipment from Well #7 to make necessary repairs, they discovered deficiencies in the well pipe and motor. The additional repairs listed below require City Council approval of a change order.

Hypot Check of the Cable- \$1,300

New Bowl for Motor- \$5,900

Yard Service- \$1,392

Pipe Threading- \$8,760

Stainless Coupling- \$3,300

Stainless Pipe- \$3,270

Recommended Council Action: Approve Change Order #1 with Layne Christianson Company to complete repairs to well #7 in an amount not to exceed \$23,922.00.

Financial Impact:

Funding Source: Water/Sewer

Budgeted Amount: \$100,000

Cost: \$23,922.00

Attachments: Proposal from Layne Christianson Company