

where somes is recovered one project at a line

## PROPOSAL WORKSHEET SUMMARY

Project: CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Change Order Request #:

033

To: Strand Associates, Inc.
Dominic Gattone

Date: 11/20/2024 A/E Project #: IDFPR No. 184-001273

VCC Project #:

11108.00

3,572.00

3,572.00

3,750.60

3,788.00

178.60

37.51

WORK DESCRIPTION

Per Submittal Review Comments - Supply operator for Door7005B in a NEMA4X in lieu of the NEMA 12 as specified

Line No	Cost Description	Labor Amt	Material Amt	Equip & Other Amt	Sub-Contractor Amt		Sub-Total
1	Raynor Door Authority - See Attached		·		\$ 3,572.00	\$	3,572.00
2						\$	
3		N.		<b>)</b>		\$	-
4						\$	
. 5						\$	-
6				<u> </u>		\$	-
7						\$_	-
8						\$	~
9						\$	
10		<b></b>				\$	-
11			<b>.</b>			\$	-
12		<u></u>		<u> </u>		\$	
13		<b>!</b>	<u> </u>		ļ	\$	-
				<b>!</b>		\$	
		<u> </u>		<b></b>	<u></u>	\$	-
					} <u>-</u>	\$	-
				<b>]</b>	<u> </u>	\$	
		<u> </u>	<b></b>			\$	-
						\$	-
			ļ			\$	-
			ļ			\$	-
<b> </b>			<b></b>	<b>!</b>	<b> </b>	\$	-
<b> </b>			<b></b>		<b> </b>	\$	
			<b></b>		ļ	\$	
		<b>!</b>				\$	
Sub-Total		\$ -	\$ -	\$ -	\$ 3,572.00	<u> </u>	3,572.00

ACCEPTANCE OF PROPOSAL (OWNER): City of Crest Hill		Contractor's Net: \$					
		Sub-Contactor's Net: \$					
Name/Title:	Michael Eulitz, Interim Director of Public Works	Net Subtotal: \$					
		Contractor's Fee: (15% on Own Work, 5% on Subs, & 0% on Credits): \$					
Signature:	<u> </u>	Sub-Total: \$					
		Bonds & Insurance - 1%: \$					
Date:		Worksheet Total: \$					
ACCEPTANCE	OF PROPOSAL (A/E): Strand Associates, Inc.						
er been							
Name/Title:	Dominic Gattone, PE						
Signature:							
Signature.							
Date:							
ACCEPTANCE OF PROPOSAL (CONTRACTOR): VISSERING CONSTRUCTION CO							
	·						
Name/Title:	Tony Marzetta, Project Manager						
	- 11						
Signature:	12 Watt-						
Date:	November 20, 2024						



November 11, 2024

Vissering Construction Company 175 Benchmark Industrial Dr Streator IL 61364

PROJECT: CREST HILL

To supply the operator for Door 7005B in a NEMA4X in lieu of the NEMA12 specified, the credit for the NEMA12 is \$636.00, and the cost for the NEMA4X is \$4,208.00. Please issue a change order to cover the difference in cost in the amount of:

> 3,572.00

I'm available at 815-703-3675 if you have any questions or wish to discuss this matter further.

Regards,

Chad Soderberg Project Manager

jlr