## Strand Associates, Inc.®

STRAND
ASSOCIATES®
Excellence in Engineering
Since 1946

1170 South Houbolt Road Joliet, IL 60431 (P) 815.744.4200 www.strand.com

Amendment No. 1 to Task Order No. 21-01
City of Crest Hill, Illinois (OWNER)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Agreement for Technical Services dated December 17, 2014

This is Amendment No. 1 to the referenced Task Order.

Services Name: Lake Michigan Water Allocation Application

REPLACE **If-Authorized Services** in its entirety with the following:

## "If-Authorized Services

- 1. Participate in up to six meetings, at OWNER's request, to prepare for prehearings and the formal hearing or to discuss IDNR comments and revisions to the application prior to its resubmittal.
- 2. Attend Prehearing No. 1 with OWNER virtually from ENGINEER's office.
- 3. Prepare revisions to the Lake Michigan Allocation Application submittal in accordance with comments received from IDNR and feedback from OWNER, as appropriate.
- 4. Prepare six printed copies and one digital copy of the application and resubmit to IDNR.
- 5. Attend Prehearing No. 2 with OWNER virtually from ENGINEER's office.
- 6. Prepare revisions to the Lake Michigan Allocation Application submittal in accordance with comments received from IDNR and feedback from OWNER, as appropriate.
- 7. Prepare six printed copies and one digital copy of the application and resubmit to IDNR.
- 8. Attend one formal hearing in person at IDNR's office.
- 9. Communicate with and assist OWNER before or after the formal hearing, as requested by OWNER."

Under Compensation, REPLACE the second paragraph with the following:

"OWNER shall compensate ENGINEER for **If-Authorized Services** Items Nos. 1 through 4 under this Task Order on an hourly rate basis plus expenses an estimated fee of \$65,000.

OWNER shall compensate ENGINEER for **If-Authorized Services** Items Nos. 5 through 9 under this Task Order on an hourly rate basis plus expenses an estimated fee of \$31,000.

City of Crest Hill Amendment No. 1 to Task Order No. 21-01 Page 2 January 11, 2023

Under Schedule, CHANGE June 30, 2022, to "April 22, 2024."

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

**ENGINEER:** 

STRAND ASSOCIATES, INC.®

CITY OF CREST HILL FOR Joseph M. Bunker Date Date

Corporate Secretary Mayor