



City Council Agenda Memo

Crest Hill, IL

Meeting Date: 2/20/24
Submitter: Mike Eulitz, Interim Director of Public Works
Department: Public Works
Agenda Item: Approve a change order with Vissering Construction for an addition of \$43,398

Summary:

City staff along with Strand Associates and Vissering Construction Company have made some modifications to the west treatment plant project that have resulted in an addition of \$43,398. The total value of all change orders to date is a deduct of \$1,281,819 including change order #4. Vissering didn't ask for a time extension so the project remains on schedule.

Original Contract Price \$50,640,000

Previous Change Order Adjustments (\$1,325,217)

Adjustment in Contract Price this Change Order (\$43,398)

Current Contract Price including this Change Order \$49,358,181

Recommended Council Action:

Approve a change order with Vissering Construction for an addition of \$43,398.

Financial Impact:

Funding Source: IEPA Loan

Budgeted Amount:

Cost:

Attachments:

Strand Letter

Change Order #4