



Agenda Memo

Crest Hill, IL

Meeting Date:	September 11, 2023
Submitter:	Ronald J Wiedeman
Department:	Engineering
Agenda Item:	City Welcome Signs-Change Order No 1-Carillon Lakes

Summary: With the change in the location of the Crest Hill sign from the corner of Renwick Rd. and Gaylord to a location within Carillon Lakes additional work that was not included in the contract is required and as requested by Carillon Lake's HOA will need to be completed to place the stone sign at this new location. The items are as follows:

- Remove an existing brick column and footing and dispose of all materials.
- Relocate an existing brick column and footing approximately 12 ft south of its current location.
- Relocate existing two rail white plastic fence south of its current location and tie into relocated brick column and existing column in located to the southwest corner of the property.
- Create a new planting bed in front of the relocated two rail plastic fence.
- Provide new plants for the new planting bed as requested by Carillon Lakes.
- Relocate existing day lilies from existing planting bed where the new sign will be located into the new planting bed.
- Remove existing bushes from existing planting beds where the fence is today and plant new grass (seeding and blanket)

Recommended Council Action: To approve Change Order No 1 for the city of Crest Hill welcome sign project for an amount not to exceed \$11,216.50.

Financial Impact:

Funding Source: General Fund

Budgeted Amount: \$250,000.00

Cost Approved to Date: \$190,000.00

Award Construction Amount \$190,000.00

Plus, Change Order No.1 \$11,216.50

New Cost Approved to Date \$201,216.50

Attachments:

Chicago Sign Group-Change Order 1.pdf

Stone layouts REV D.pdf