## CITY OF CREST HILL CITY CENTER

## **Change Order**

Date:	12/19/2022			
Project:	Crest Hill City Cent	er		
Contractor:	Ramcorp, Inc			
Change Order #:	3			
Description:	Department Entrance *Includes Modificatio Panel Installation. *Furnish and Install (3) Department Entrance	g Limestone Panels at the swhere the ADA Accesson and / or Removal of Elementary with Other Trades the ditions	the City Hall, Council Chambers and Police is, Card Access, Emergency Call, Etc. are Icoated. Existing Stone to make way for New Limestone at the City Hall, Council Chambers and Police is, Card Access, Emergency Call, Etc. are Icoated. At have Products / Items Iocated within the area.	
Original Contract:	\$	999,470.00		
Previous Change Orders:	\$	37,749.00		
Contract Total Prior to this CO:	\$	1,037,219.00		
New Change Order Amount:	\$	12,500.00		
New Contract Amount:	\$	1,049,719.00		
Approved:				
Administrator	Date	-	Shawn Thompson - Project Manager	Date
Sub-Contractor	Date			

421 N. Water Street Wilmington, IL 60481

815-476-7961 Phone 815-476-7964 Fax

## **PROPOSAL**

December 16, 2022

Harbour Contractors, Inc 23830 W Main Street Plainfield, IL 60544 Phone: 815-254-5500 Fax: 815-254-5505

ATTN:

Shawn Thompson

RE:

Crest Hill City Hall-Limestone Panel Replacements

Dear Shawn:

We propose to furnish labor and materials to remove and replace the limestone panels (3) at the above project for a lump sum as follows:

-Remove (3) existing panels	\$2,500.00
-F&I (3) new larger panels	\$7,750.00
-Chemical wash	\$750.00
-Furnish winter conditions	\$1,500.00
TOTAL	\$12,500.00

Furnished by others:

Water

**Dumpsters** 

Electricity

Workable Site Access

Inclusions:

Limestone Panels

Type N Mortar

Selective Demolition Chemical Wash

This proposal expires after 15 days

RAMCORP, INC. (Subcontractor)	Contractor	
Jeffrey D. Treadman	By	
JDT:idt	Date	