

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 3/27/2023
Project: Crest Hill City Center

Contractor: Weathershield LLC

Change Order #:

Description:

General Fire Caulking
* Furnish and Install Fire Caulking in Sally Port, Stair Wells, FACP Room, Etc. as requested by Crest Hill Building Commissioner.

Note: See Attached RCO / Proposals

Original Contract:	\$ 13,290.00
Previous Change Orders:	<u>\$ 1,765.00</u>
Contract Total Prior to this CO:	\$ 15,055.00
New Change Order Amount:	\$ 1,250.00
New Contract Amount:	<u><u>\$ 16,305.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date



1415 Centre Circle
Downers Grove, IL 60515

Phone: 630-376-6565
Fax: 630-519-4688

Invoice Page: 1

Invoice Number: 0149029-IN
Invoice Date: 3/21/2023

Order Number:
Customer Number: HARB001

Sold To:
HARBOUR CONTRACTORS, INC
23830 W. MAIN ST
Plainfield, IL 60544

Ship To:
CREST HILL CITY HALL
20690 CITY CENTER BLVD
Crest Hill, IL 60403

P.O. Number:

Payment Terms:


Description	Amount
*****ADDITIONAL WORK AUTHORIZED***** 3/10/2023 FIRE CAULK 5 HOURS @ \$115.00: \$575.00 MATERIALS USED: \$ 675.00 TOTAL: \$1,250.00	1,250.00



Thank you for your business!
Questions or concerns please contact us at 248-852-1111

Invoice Total: 1,250.00

**REMIT TO: WEATHERSHIELD, LLC
2800 COMMERCE DRIVE
ROCHESTER HILLS, MI 48309**



Protecting the health of your buildings

ADDITIONAL WORK AUTHORIZATION - FIELD

General Contractor: Harbor Contractes Project: City Hall

Address: 20701 Patrick Dr Crest Hill

Date: 3/10 Superintendent/Authorizing Person: _____

WeatherShield is hereby authorized to perform the following work of a true and material fact. This revision becomes part of, and in conformity with, the existing contract.

FIRE CAULK

Labor/Date	Materials
<u>5</u> hours/	<u>1 PAIL FIRE CAULK</u>
_____ hours/	_____
_____ hours/	_____
_____ hours/	_____
_____ hours/	_____

\$ 575 Total Hours
 \$ 675 Total Materials
 \$ 1250 Total Material Work

Date: _____ Authorized Signature: _____