

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 3/27/2023
Project: Crest Hill City Center
Contractor: Micheal Hutchings, LLC
Change Order #:

Description:

Work as Outlined Below per Council Approved Supplementary Items:
C-05: Room 101 - Building Department
* Furnish and Installation of Solid Surface Countertop in the Types, Finishes, Etc. as approved by the Council for the Building Department Cabinets based on Final Field Measurement.

Note: See Attached RCO / Proposals

Original Contract:	\$ 115,468.00
Previous Change Orders:	<u>\$ 81,883.00</u>
Contract Total Prior to this CO:	\$ 197,351.00
New Change Order Amount:	\$ 1,972.00
New Contract Amount:	<u><u>\$ 199,323.00</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

MICHAEL HUTCHINGS, LLC

Specializing in Commercial Cabinetry & Solid Surface

CHANGE ORDER REQUEST

3-10-23

HARBOUR CONTRACTORS, INC.

23830 W. Main Street

Plainfield, IL. 60544

att: Mr. Shawn Thompson

re: Crest Hill Project

Room 101 Solid surface counter top over existing casework	\$ 2,480.00
Discounted	-< 508.00>
Delivery	0
Union install	0
	<hr/>
	\$ 1,972.00

Thank you for the order. Michael Hutchings