



Request for Change Order

To: CITY OF CREST HILL
1610 PLAINFIELD ROAD
CREST HILL, IL 60403
Project: Crest Hill Municipal

RFC No: CO6
Job No. 30368
Date: 3/30/2023
Description: Added labor and programming services to add CR input for door 200A and integrate with Creative

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. No change to the project is authorized until the client signs off on this form, thereby agreeing to the documented impact. We reserve the right to correct this quote for errors and omissions. This change order covers direct costs only and we reserve the right to claim for impact and consequential costs.

All work related to this change is to be during normal business hours unless premium hours have been specified. If the work is completed on premium hours for any reason, the work will be subject and charge the premium amount of .5 for primum and double for Sundays and Holidays.

Upon approval the sum of \$1,252.67 will be added to the contract price.

This Request \$1,252.67

Authorized Signature: _____ Date: _____
Applied Communications Group

Authorized Signature: _____ Date: _____
CITY OF CREST HILL

1015 Lunt Ave
Schaumburg, IL 60193 Phone: (630) 529-1020
Fax: (630) 529-1026



Request for Change Order

To: CITY OF CREST HILL
1610 PLAINFIELD ROAD
CREST HILL, IL 60403
Project: Crest Hill Municipal

1015 Lunt Ave
Schaumburg, IL 60193 Phone: (630) 529-1020
Fax: (630) 529-1026



Request for Change Order

To: CITY OF CREST HILL
 1610 PLAINFIELD ROAD
 CREST HILL, IL 60403
 Project: Crest Hill Municipal

Labor	Hours	Rate	Burden	Fringes	Total
Add jumper cable and integrate 200A	2	47.16	16.34	31.14	189.28
	2				189.28

Material	Qty	Cost	Tax	Total
CREATIVE-Changes to Creative program	1	900.00	0.00	900.00
			0.00	900.00

Description	Pcnt	Amount
Labor		189.28
Material		900.00
Total Cost		1,089.28
15%	15	163.39
Contract Amount		\$1,252.67

1015 Lunt Ave
 Schaumburg, IL 60193 Phone: (630) 529-1020
 Fax: (630) 529-1026