

AMENDMENT 1  
TO AGREEMENT BETWEEN OWNER AND  
HDR ENGINEERING, INC. FOR ENGINEERING SERVICES

WHEREAS:

HDR ENGINEERING, INC. ("HDR") entered into an Agreement on July 21st, 2022 to perform engineering services for CITY OF COSMOPOLIS ("OWNER") in connection with the project known as Mill Creek Multi-Objective Improvements Plan;

Both parties desire to amend this Agreement in order to provide additional services beyond those previously contemplated;

NOW, THEREFORE, HDR and OWNER do hereby agree:

The Agreement and the terms and conditions therein shall remain unchanged other than those sections and exhibits listed below;

Section IV. shall be amended with the following:

Additional fee of \$10,878.00 for a new not-to-exceed amount of \$152,887.00

Exhibit A: shall be amended as follows:

Attachment B-1 replaces FEE ESTIMATE, HDR ENGINEERING STAFF in Exhibit A.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the day and year written below:

HDR ENGINEERING, INC. ("HDR")

CITY OF COSMOPOLIS ("OWNER")

By: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

## Attachment B-1

The estimated total contract amount to complete the professional services identified in this Scope of Services if offered on a time-and-materials basis not-to-exceed \$152,887 with 3 additional tasks totaling \$17,824. Expenses and Subconsultants will be billed at a 5% Markup. Following are estimated professional costs for the tasks provided.

### LABOR ESTIMATE, HDR ENGINEERING STAFF

City of Cosmopolis: Mill Creek Multi-objective Improvements Plan

	Total Labor Dollars	2023 Escalation	HDR Expenses*	Subconsultants*	Total	
<b>100</b>	<b>Project Management and Administration</b>	\$ 20,608	\$ 165	\$ -	\$ -	\$ 20,773
100.1	Project Work Plan	\$ 1,050				
100.2	Project Management and Coordination	\$ 7,445				
100.3	Project Administration and Quality Control Review	\$ 12,113				
<b>200</b>	<b>Data Collection and Site Reconnaissance</b>	\$ 13,856	\$ 111	\$ 485	\$ 26,628	\$ 41,080
200.1	Project Kickoff Meeting and Goals/Objectives	\$ 1,047				
200.2	Project Database Review, Data Gaps ID, Survey Reqmts	\$ 6,504				
200.3	Site Reconnaissance Review	\$ 6,305				
<b>300</b>	<b>Community Outreach and City/Agency Communications</b>	\$ 13,497	\$ 108	\$ 74	\$ -	\$ 13,679
300.1	Community Outreach Meetings	\$ 6,340				
300.2	City Coordination Milestone Meetings	\$ 2,395				
300.3	Agency Coordination Communications (Optional Task)	\$ 4,762				
<b>400</b>	<b>Alternative Solutions Development and Evaluation</b>	\$ 46,242	\$ 370	\$ -	\$ -	\$ 46,612
400.1	Identify and Document Improvement Alternatives	\$ 14,704				
400.2	Flood Reduction Hydraulic Capacity Assessment of Improvement Alternatives	\$ 15,099				
400.3	Fish Passage/Habitat Enhance Assessment (Optional Task)	\$ 10,664				
400.4	Siting Assessment of Improvement Alts (Optional Task)	\$ 2,398				
400.5	Cost Opinions for Improvement Alternatives	\$ 3,377				
<b>500</b>	<b>Improvements Implementation Plan</b>	\$ 48,057	\$ 384	\$ 126	\$ -	\$ 48,567
500.1	Feasibility Evaluation of Improvement Alternatives	\$ 12,225				
500.2	Recommended Improvements for Phased Implementation Plan	\$ 16,234				
500.3	MOIP Report and Target Implementation Schedule	\$ 19,598				
<b>Task Total Fee</b>		<b>\$ 142,260</b>	<b>\$ 1,138</b>	<b>\$ 685</b>	<b>\$ 26,628</b>	<b>\$ 170,711</b>
*Billing Rates are Subject to Actual Escalation. Expenses & Subconsultants will be Billed at a 5% Markup						