

Scope of Services: Lochner performs general engineering services for the City of Castroville consisting of the following work:

- Engineering plan reviews for subdivisions and commercial development including drainage, floodplains, roadways, water and wastewater.
- Plat reviews
- Engineering Design Services - Water/wastewater, stormwater, roadway

Active Tasks / Work Authorizations

- TO 7 Country Village Lift Station Rehab – Providing construction phase services in support of the rehabilitation of the existing lift station. Anticipate construction completion by end of 2025.
 - Task Order Authorized Amount - \$115,940.00
 - Invoiced to Date - \$102,401.70
 - Remaining - \$10,381.40
- TO 9 2023 Street & Utility Improvements – Phase 1 of this project was built. Phase 2 of the project put on hold due to funding issues. It is anticipated this project will be closed; currently waiting on city for direction.
 - Task Order Authorized Amount - \$319,227.00
 - Invoiced to Date - \$175,402.36
 - Remaining - \$172,750.16
- TO 12 Garcia Creek Channel Stabilization – Lochner previously completed the City's Stormwater Master Plan, which identified Garcia Creek as a priority project. A 30% design has been completed, and final design services are currently being scoped. The project aims to stabilize the Geneva Street culvert and address slope stabilization issues within the creek.
- Geneva Street Channel – Providing guidance on the design and construction of a drainage channel to redirect runoff from Gentilz Street within the public right-of-way and convey flows toward the Medina River. Minimal additional effort anticipated – depends on questions from city.

- WWTP Permit Renewal & Minor Amendment – Submitted application for renewal of the WWTP TPDES permit. Limited effort remains - currently coordinating with TCEQ to answer their questions as they come up during their review.
- Bed & Banks Permit – Waiting on TCEQ for review of application submitted. Declared administratively complete March 2022. Waiting on TCEQ review of four applications submitted ahead of city. No effort other than checking status 1-2x per year.