

WIEDEMAN AND SINGLETON, INC.
CIVIL AND ENVIRONMENTAL ENGINEERS

TROY BEGAN
PETER JOHNS
CARL SCHNEIDER

3091 GOVERNORS LAKE DRIVE
SUITE 430
NORCROSS, GEORGIA 30071

PETER SNYDER
HAROLD WIEDEMAN

131 EAST MAIN STREET
SUITE 300
ROCK HILL, SOUTH CAROLINA 29730

WWW.WIEDEMAN.COM

October 9, 2024

Mr. J. Sidney Forsyth
City of Cartersville
P.O. Box 1390
148 Walnut Grove Road
Cartersville, GA 30120

Re: Main Street Pump Station Rehab
Final Project Close-out
City of Cartersville, GA
W&S Project #027-16-120

Dear Mr. J. Sidney Forsyth:

Based on our observations of our resident engineer, contractor certifications, material testing reports, and other data, the referenced project was, to the best of our knowledge, constructed in substantial conformance with the contract plans and specifications. As such, we recommend a final payment to the Contractor in the amount of \$145,960.99, as shown on the final pay application (Pay estimate #12- Final). All previously held retainage and any interest earned on that retainage should be paid to the Contractor.

Please execute and forward one copy of the Final Change Order #2-Final, attached, back to us for our records.

We have also enclosed Heavy Constructors, Inc.'s Sworn Statement for Final Payment for your records. Please keep us informed of any problems which may arise during the warranty period.

Sincerely,
WIEDEMAN AND SINGLETON, INC.



Ahmed An-naim, P.E.

Enclosures