

Task	Deliverables		
Task 1. Project Initiation + Discovery			
1.1 Project Kickoff Meeting	Kick-off Summary Memorandum Finalized Project Schedule		
1.2 Integrated Existing Conditions and Great Streets Assessment	Integrated Existing Conditions and Great Streets Assessment Report		
Total Task 1		\$	19,820.00
Task 2. Community + Stakeholder Engagement			
2.1 Stakeholder Interviews + Listening Sessions (4)	Stakeholder Input Themes		
2.2 Community Workshops (Two-Round Series)	Workshop Materials Workshop Summary Notes		
2.3 Online Survey + Digital Engagement Tools	Engagement Summary Report		
Total Task 2		\$	21,180.00
Task 3. Streetscape Design Framework + Concept Development			
3.1 Streetscape Design Framework (Toolkit)	Streetscape Design Framework		
3.2 Corridor Concept Plans (Applying the Toolkit)	Corridor Concept Plans Illustrative Visualizations		
Total Task 3		\$	40,780.00
Task 4. Implementation Strategy + Final Plan			
4.1 Phasing + Prioritization Plan	Phasing and Prioritization Summary		
4.2 Cost Estimates	Planning Level Cost Estimate Table		
4.3 Funding Strategy	Funding Strategy Summary		
4.4 Final Streetscape Plan	Final Streetscape Plan (PDF + Editable Files) City Council Presentation		
Total Task 4		\$	50,420.00
PROJECT TOTAL		\$	132,200.00