

**AMENDMENT NO. 1  
AGREEMENT FOR ENGINEERING SERVICES**

WHEREAS, City of Cartersville Public Works (CLIENT) and Consolidated Technologies, Inc., dba CTI Engineers, Inc. (CTI) entered into an Agreement dated December 2, 2021, to perform professional services for the Leake Street and Erwin Street Drainage Improvements (hereinafter referred to as the project); and

WHEREAS, the CLIENT now desires to engage CTI to perform additional services not authorized in the original agreement, said services being required to provide design, bidding, and construction administration for replacement of 650 linear feet of sanitary sewer within the project area.

NOW, THEREFORE, the CLIENT and CTI do hereby agree as follows:

1. Appendix B – Scope of Services is amended to include design, bidding, and construction administration for replacement of the sanitary sewer within the project area.
2. The Schedule of Fees included with the original agreement shall be amended to include \$9,700 in compensation for sanitary sewer design, bidding, and construction administration services. Compensation will be on a lump sum basis as defined in the original agreement.
3. All other portions of the original Agreement remain in force.

IN WITNESS WHEREOF, both parties have caused this Amendment No. 1 to be executed by their duly authorized representatives.

ACCEPTED BY CLIENT:

ACCEPTED BY CTI:

CITY OF CARTERSVILLE

CONSOLIDATED TECHNOLOGIES, INC.  
dba CTI ENGINEERS, INC.

BY \_\_\_\_\_

BY  \_\_\_\_\_

NAME \_\_\_\_\_

NAME Philip R. Schofield, P.E.

TITLE Mayor

TITLE Vice President

DATE \_\_\_\_\_

DATE 9/29/2022

BY \_\_\_\_\_

NAME \_\_\_\_\_

TITLE City Clerk

DATE \_\_\_\_\_