



CITY COUNCIL ITEM SUMMARY

MEETING DATE:	December 21, 2023
SUBCATEGORY:	Change Order
DEPARTMENT NAME:	Water Department
AGENDA ITEM TITLE:	Atco-Pettit Creek & JDC Sewer change Order
DEPARTMENT SUMMARY RECOMMENDATION:	<p>On June 15, 2023, Council approved a construction contract with UWS, Inc. to replace two aerial sewer crossings of Pettit Creek at Atco and on Jimmy Don Crane (JDC) property. This change order adds \$441,329.81 and 150 days to the total project, divided proportionally between the two sections.</p> <p>\$87,480.00 is added to the Atco section due to changing to jack & bore from open cut under bridge, changing manhole types and removing an additional aerial crossing at Fairview Drive. \$353,489.81 is added to the JDC section due to request from Bartow County to increase the size of this sewer from twelve inch to twenty-four inch, as this serves a large portion of the Highway 20 development corridor. Bartow County will reimburse the City for this portion of the change order. This change order is recommended for your approval.</p>
LEGAL:	N/A