



CITY COUNCIL ITEM SUMMARY

MEETING DATE:	December 7, 2023
SUBCATEGORY:	Change Order
DEPARTMENT NAME:	Water Department
AGENDA ITEM TITLE:	Lagoon Dredging Project Change Order
DEPARTMENT SUMMARY RECOMMENDATION:	<p>The Water Treatment Plant sludge lagoon dredging project is continuing well, with approximately 12,000 wet tons removed to date. This change order was requested by the Water Department, as this is the final, approved project to use 2018 bond funds.</p> <p>The change order represents an added 120 contract days, and 5,056 wet tons of solids removal. Mathematically, this represents the removal of approximately 10 years of sludge production at the Water Treatment Plant. The cost for this change is \$669,920.00, for a total solids' removal of 20,056 wet tons. Bond funds are available, and the change order is recommended for your approval.</p>
LEGAL:	N/A