

Date of Issuance: 30-June-2023	Effective Date: 30-June-2023
Owner: City of Cartersville	Owner's Contract No.: 505-3320-54-1331
Contractor: K.M. Davis Contracting Co., Inc.	Contractor's Project No.: 22-003
Engineer: RINDT, Inc.	Engineer's Project No.: R2017-019
Project: Mission Road Gravity Sewer Replacement Phase III	Contract Name: MR3

The Contract is modified as follows upon execution of this Change Order:

Description: This final Change Order adjusts Contract Times, Unit Quantities, and total Contract Amount to equal the actual times and amounts as constructed by KM Davis and approved by CWD (ref: KM Davis Application for Payment No. 13 (Final) dated 30-June-2023).

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>2,388,728.30</u>	Original Contract Times: Substantial Completion: <u>28-October-2022 (270 days)</u> Ready for Final Payment: <u>28-November-2022 (300 days)</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u>N/A</u>	Increase from previously approved Change Order No. 1: Substantial Completion: <u>168 days</u> Ready for Final Payment: <u>154 days</u>
Contract Price prior to this Change Order: \$ <u>2,388,728.30</u>	Contract Times prior to this Change Order: Substantial Completion: <u>14-April-2023(438 days)</u> Ready for Final Payment: <u>30-April-2023(454 days)</u> days or dates
Decrease of this Change Order: \$ <u>(68,757.12)</u>	Increase of this Change Order: Substantial Completion: <u>11-May-2023(27 days)</u> Ready for Final Payment: <u>25-May-2023(25 days)</u> days or dates
Contract Price incorporating this Change Order: \$ <u>2,319,971.18</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>11-May-2023(465 days)</u> Ready for Final Payment: <u>25-May-2023 (479 days)</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u> Engineer (if required)	By: _____ Owner (Authorized Signature)	By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>PROJECT/CONST. MGR</u>	Title: _____	Title: <u>Secretary & Treasurer</u>
Date: <u>30-June-2023</u>	Date: _____	Date: <u>6/30/23</u>

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____