Bowman Reviewed 06-19-2023

Zaveri Enterprises, Inc.

2184 Sugar Springs Drive, Lawrenceville, GA. 30043

June 14, 2023

Kevin Whigham, P. E., M.ASCE Director, Civil Engineering, BOWMAN 4174 Silver Peak Pkwy, Suwanee, GA 30024

Project: Maple Creek Park Playground Equipment

Subject: Request for Change Order #001

Dear Mr. Whigham,

This request for change order #001 is submitted to you for the Maple Creek Park Playground equipment project for your review. This addresses our discussions in city hall conference room on 6/13/23 and incorporates the changes outlined in the latest revision of drawings titled 22-0306 Maple Creek Park REV-2 dated 6/14/23.

I have reviewed all changes/additions to the Playground Equipment, Adult Fitness Equipment, and additional benches and do not have any additional credits for the City or funds owed to the Contractor from said playground equipment changes from the City.

1.	Additional 4" perforated pipe 320' @ \$5.00/linear feet	\$ 1,600.00
2.	a) Storm drainage structure 1-E.1 added @\$2,200.00	\$ 2,200.00
	b) 22' of 6" HDPE connecting 1-E.1 @\$15.00/lf	\$ 330.00
3.	Additional 30' of chain link fence @\$145.25/linear feet	\$ 4,358.00

4. 1.5" core drain added every 5' each way,

		a total of 240 drains cored in porous concrete @ \$10 each	\$ 2,400.00
5	5.	a) Additional curb in areas E, Fs and Gs, 300 lf @ \$40/lf	\$12,000.00
		b) Areas E, Fs and Gs, a total of 922 square feet graded,	
		filled with #89 stone and granite fines @ \$6/sf	\$ 5,532.00
6	ó.	6,091 square feet of 5" of porous concrete @\$15/sf	\$91,365.00
7	7.	Less credit for tiles paid by the city directly to Safe Play Solutions	(\$140,609.20)

8. Safe Play Solutions' credit for substituting tiles for poured surface (\$16,594.80)

(\$37,419.00)

Original Contract Amount: \$821,000.00

Total of change order request, items 1 through 8 above.

This change order request: (37,419.00)

Revised contract amount after change order: \$783,581.00

If you have any questions, please advise.

Sincerely,

Shirish M. Gandhi

President