



P. O. Box 509  
Pendergrass, GA 30567  
(706) 693-4042 (706) 693-4052 Fax

<b>Change Order Request #1</b>
--------------------------------

April 24, 2023

RE: Brookton Station

Item	Description	QTY	Units	Unit Price	Total
1	For additional scope of sidewalk and curb & gutter replacement within Brookton Station Subdivision for amount of 2022 CDBG and LMIG funding received above and beyond Allied Paving Contractor's Bid Amount	1	LS	\$57,770.52	\$57,770.52
<b>Total Change Order Amount</b>					<b>\$57,770.52</b>

All other terms and conditions of the original contract will remain in full force.

Thank you for your attention in this matter. Please do not hesitate to call if we may be of further assistance.

Sincerely,

A handwritten signature in black ink, appearing to read "Bryan Jones", written over a horizontal line.

Bryan Jones  
Vice President