

ZAVERI ENTERPRISES, INC.

2184 Sugar Springs Drive
Lawrenceville, GA 30043-5041
(678) 978-9887

November 30, 2022

Heather Coggins,
Assistant City Administrator, Dacula
442 Harbins Road
Dacula, GA 30019

Reference: McMillan Road Drainage Improvement Project, Dacula, Georgia

Subject: Request for approval of change order #002

Dear Ms. Coggins,

I am submitting this request for change order #002 for the following additions for your review and approval. This is for the items discussed during the site visit on 11/29/22.

- 1) Furnishing and installation of 40' of 24" HDPE and two 24" headwalls, grading the embankment with approximately 50 tons of type III riprap for erosion control.
 - a) 40' of 24" HDPE pipe @ \$80/lf \$3,200.00
 - b) Two 24" Headwalls @ \$1,000 each \$2,000.00
 - c) 50 tons of type III riprap hauled in @\$50/ton \$2,500.00
 - d) Grading embankment and compacting \$2,000.00
 - e) Removal of unsuitable material \$1,600.00

Total for item a) through e) above:

\$11,300.00

- 2) Removing unsuitable material from approximately 300' of storm drainage line, about 8' wide between headwall 1-A to 1-E, hauling in fill dirt and compacting in place.
 - a) 70 truckloads of fill dirt hauled in at \$350/truckload \$24,500.00

b) 70 truckloads of unsuitable material hauled out	\$24,500.00
c) Landfill disposal fees, 70 loads @\$70/each	\$ 4,900.00
d) Excavator to load/unload and spread the dirt	\$ 8,900.00
e) Miscellaneous crew time, supervision etc.	<u>\$ 3,000.00</u>

Total for item a) through e) above: \$65,800.00

Total of items 1 and 2 above: \$77,100.00

If you have any questions, I can be reached at (678) 978-9887.

Sincerely,

Shirish M. Gandhi

Shirish M. Gandhi

President