



STAFF REPORT

MEETING DATE: 06/01/2026

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

June 2026- Utility Report

COMMENTS:

Project Update:

- 1- West Dallas Collector Sewer Extension Project – Phase I
 - a. *Additional Screening Equipment – Huber Wash Press*
 - i. *Equipment order placed*
 - ii. *Installation schedule to be provided upon receipt of expected equipment delivery.*
- 2- Downtown Water System Upgrade – Phase I
 - a. *Construction Phase:*
 - i. *Construction of Project - Underway*
- 3- Head Place Ariel Crossing Upgrade
 - a. *Contract Phase:*
 - i. *Contract is being prepared*
 - b. *Construction Phase:*
 - i. *Issuance of Notice to Proceed (TBD)*

4- Wildwood Utility Replacement Project

a. *Contract Phase:*

i. *Contract is being prepared*

b. *Construction Phase:*

i. *Issuance of Notice to Proceed (TBD)*

Sewer Department:

Currently working on yearly maintenance of collection system, completing several lift station repair/upgrade projects, sewer easement cutting, daily work orders, and working on budgeted small projects.

Water Department:

Currently working on meter maintenance, completing hydrant maintenance, valve maintenance, flushing program, daily work orders, and working on budgeted small projects.

Solid Waste Department:

Currently working on daily pickups, trash can replacement, trash can repair, and daily work orders.

REPORT/INFORMATION: