



STAFF REPORT

MEETING DATE: 08/07/2023

PRESENTED BY: Brandon Rakestraw – Public Works

AGENDA ITEM DESCRIPTION (Agenda Content):

August Public Works Report - Transportation

COMMENTS:

Project Update:

1- Battlefield Trail Phase II

- a- Contractor is actively working to construct trail segments within the Scott Smith Preserve.
- b- Trail segment along Nathan Dean, Henry Y Holland, Merchants Drive, and Railroad Right-of-way is scheduled for final completion and acceptance August 2023.

2- Battlefield Trail Phase II – Trail Connector

- a. Construction activities are underway.

3- Battlefield Trail Phase III – Scoping Study

- a. Project is currently on-going.

4- Old Acworth & Veterans Road Culvert Replacement Project

- a. Right-of-Way acquisition is currently on-going.

5- 2023 LMIG Paving Project

- a. Project Award August Mayor and Council Meeting

- b. Issue Notice to Proceed mid-August.

Street Department:

Currently working to complete street and storm water projects. Crews are fully in grass cutting season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: