



# STAFF REPORT

---

**MEETING DATE:** 06/05/2023

**PRESENTED BY:** Brandon Rakestraw – Public Works

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

June Public Works Report - Transportation

---

**COMMENTS:**

Project Update:

1- Battlefield Trail Phase II

- a- Contractor is actively working to construct trail segments within the Scott Smith Preserve.
- b- Contractor is working to finish trail segment and bridge within railroad Right-of-Way. Bridge is scheduled for delivery and placement the week of June 19th.

2- Battlefield Trail Phase II – Trail Connector

- a. Construction activities are underway.

3- Battlefield Trail Phase III – Scoping Study

- a. Project is currently on-going.

4- Old Acworth & Veterans Road Culvert Replacement Project

- a. Right-of-Way acquisition is currently on-going.
- b. Project bid let is scheduled for July 2023.

Street Department:

Currently working to complete street and storm water projects. Crews are fully in grass cutting season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**