



STAFF REPORT

MEETING DATE: *08/04/2025*

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

August 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Project Request for Qualification (Engineering/Environmental): *Being prepared by city; mid-August release date*
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Project release for bid
- 3- Academy Drive Culvert Replacement Project
 - a. Bid release – *Expected August 2025*
- 4- LMIG Paving Project
 - a. Project released for bid
- 5- Landscape Contract (city buildings & properties) FY 2026
 - a. Project released for bid

Street Department:

Currently working to complete street and storm water projects. Crews are fully transitioned into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: