



STAFF ACTION ITEM

MEETING DATE:04/05/2021

TITLE: Pumpkinvine Creek WPCP 1.5 MGD Expansion – Change Order #10

PRESENTED BY: Brandon Rakestraw – Public Works Department

AGENDA ITEM DESCRIPTION (Agenda Content):

Pumpkinvine Creek WPCP 1.5 MGD Expansion – Change Order #10 – Project Close Out

HISTORY/PAST ACTION:

N/A

FINANCIAL IMPACT:

See attached Change Order Document

INFORMATION:

Requesting approval for above referenced project change order. This change order is for the purpose of project close out. This will zero out all remaining pay items for preparation of project close out documents. Please see attached change order for details.