



STAFF REPORT

MEETING DATE: *04/07/2025*

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

April 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Awaiting Project Identification Number – GDOT
 - b. Awaiting Project PM assignment – GDOT
 - c. Awaiting Project Engineering/Design/Environmental contract agreement - GDOT
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Right-of-Way acquisition closings are being scheduled.
 - b. Bid release update – Expected release by April 2025
- 3- South Main Street Storm drain Repair Project:
 - a. Construction of project - Complete

Street Department:

Currently working to complete street and storm water projects. Crews are transitioning into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work

orders, and working on budgeted small projects.

REPORT/INFORMATION: