



STAFF ACTION ITEM

MEETING DATE: 01/03/2021
TITLE: Pumpkinvine Creek WPCP – Sludge Dryer – Change Order #3
PRESENTED BY: Brandon Rakestraw – Public Works

AGENDA ITEM DESCRIPTION (Agenda Content):

Pumpkinvine Creek WPCP – Sludge Dryer – Change Order #3

HISTORY/PAST ACTION:

Change Order #1 & #2 Approval

FINANCIAL IMPACT:

\$65,880.21

INFORMATION:

Pumpkinvine Creek WPCP – Sludge Dryer – Change Order #3

1- Piping Modification and Loading Bay Canopy Hardware	\$8,913.00
2- Loading Bay Coordination	\$11,363.38
3- Handrail at Cooling Tower	\$3,712.00
4- Underground Utility Conflict	\$1,610.00
5- Electrical Meter Base and Gas Regulator	\$4,248.86
6- Building Exterior Stain	\$3,714.00
7- Control Circuitry and Conduit for Dryer	\$29,750.97
8- Additional Dryer Control Circuitry	\$2,563.00

Total Change in Contract Amount: \$65,880.21
Request Approval to execute Change order #3