



**CONTRACT FOR SERVICES AMENDMENT NO. 7**

**ADDITIONAL SERVICES AUTHORIZATION**

The following modifications to the contract ("Contract") for **WEST DALLAS SEWER EXTENSION (21-002)** dated **FEBRUARY 17, 2021** between **CITY OF DALLAS (OWNER)** and **W.K. Dickson & Co., Inc. (CONSULTANT)** are authorized.

**1. SCOPE OF SERVICES**

The Scope of Services described below contains two tasks. Tasks have been partially completed and the fee amount listed reflects the actual costs expected to complete the work.

**Task 1** – Preparation and submission of documents for a Norfolk Southern Pipeline Crossing Application including required exhibits, correspondence with Norfolk Southern, and single revision/resubmission.

**Task 2** – Preparation and submission of application documents for a Norfolk Southern Private Crossing Permit Application including required exhibits, correspondence with Norfolk Southern, and single revision/resubmission.

**Reimbursables** – \$2,500 Norfolk Southern Pipeline Crossing Application fee & \$500 Norfolk Southern Private Crossing Permit Application fee. Additional fees are required by Norfolk Southern for expedited handling, variance requests, or multiple reviews. If additional fees are incurred the CONSULTANT will be reimbursed at costs + 10%.

**2. COMPENSATION**

<b>Task</b>	<b>Schedule of Fees</b>	<b>Fee Type</b>	<b>Fee Amount</b>
Task 1	Norfolk Southern Pipeline Crossing Application	Lump Sum	\$ 7,250.00
Task 2	Norfolk Southern Private Crossing Permit Application	Lump Sum	\$ 9,200.00
Reim.	Application Fees	Cost + 10%	\$ 3,300.00
<b>TOTAL:</b>			<b>\$ 19,750.00</b>

**3. EXCLUSIONS**

Norfolk Southern incurred construction costs/fees.

All other terms of the Contract remain unchanged.

**OWNER:**

**CITY OF DALLAS**

By: \_\_\_\_\_

Name: Brandon Rakestraw

Title: Public Works Director

Date: \_\_\_\_\_

**CONSULTANT:**

**W.K. DICKSON & CO., INC.**

By:  \_\_\_\_\_

Name: Michael L. Jones, PE

Title: Vice President

Date: 4/05/2023