



STAFF REPORT

MEETING DATE: 11/06/2023

PRESENTED BY: Brandon Rakestraw – Public Works

AGENDA ITEM DESCRIPTION (Agenda Content):

November Public Works Report - Transportation

COMMENTS:

Project Update:

1- Battlefield Trail Phase II

- a- Contractor is actively working to construct trail segments within the Scott Smith Preserve.
- b- Formal acceptance inspection is being schedule for trail segments along public Right-of-Way.

2- Battlefield Trail Phase II – Trail Connector

- a. Construction activities are ongoing.
 - i. Grading and trail activities are on-going

3- Battlefield Trail Phase III – Scoping Study

- a. Project is currently on-going.
 - i. 2nd public meeting is being scheduled.
 - ii. Release of on-line public input survey is being scheduled.
 - iii. Concept Report is being completed

4- Old Acworth & Veterans Road Culvert Replacement Project

- a. Right-of-Way acquisition is being finalized.
- b. Construction bid let is being scheduled for 1st quarter of 2024.

5- 2023 LMIG Paving Project

- a. Project is complete and being closed out.

Street Department:

Currently working to complete street and storm water projects. Crews are finishing up grass cutting season and working to transition into leaf pickup season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: