



STAFF REPORT

MEETING DATE: 11/03/2025

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

November 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Project Request for Qualification (Engineering/Environmental): *Phase II submissions due November 11, 2025*
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Project bid release: *Bids due December 11, 2025*
- 3- Academy Drive Culvert Replacement Project
 - a. Project bid release – *Bids due December 16, 2025*
- 4- LMIG Paving Project
 - a. Project bid release – *Bids due December 11, 2025*
- 5- Landscape Contract (city buildings & properties) FY 2026
 - a. Project bid release – *Bids due December 16, 2025*

Street Department:

Currently working to complete street and storm water projects. Crews are transitioning into fall season maintenance, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: