



STAFF REPORT

MEETING DATE: *05/05/2025*

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

May 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Awaiting Project Identification Number – GDOT
 - b. Awaiting Project PM assignment – GDOT
 - c. Awaiting Project Engineering/Design/Environmental contract agreement - GDOT
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Right-of-Way acquisition closings will be completed in May.
 - b. Bid release update – Expected release by June 2025
- 3- Academy Drive Culvert Replacement Project
 - a. Right-of-Way acquisition closings will be completed in May.
 - b. Bid release – Expected August 2025

Street Department:

Currently working to complete street and storm water projects. Crews are

transitioning into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: