



STAFF REPORT

MEETING DATE: *06/02/2025*

PRESENTED BY: *Brandon Rakestraw, Public Works Director*

AGENDA ITEM DESCRIPTION (Agenda Content):

June 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Project Identification Number – GDOT: *Awarded*
 - b. Project PM assignment – GDOT: *Assigned*
 - c. Project Engineering/Design/Environmental contract agreement – GDOT: *Under city review*
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Bid release – *Release June 2025*
- 3- Academy Drive Culvert Replacement Project
 - a. Right-of-Way acquisition: *Complete*
 - b. Bid release – *Expected August 2025*
- 4- LMIG Paving Project
 - a. Preparing bid release – *June 2025*

5- Landscape Contract (city buildings & properties) FY 2026

- a. Preparing bid release – June 2025

Street Department:

Currently working to complete street and storm water projects. Crews are fully transitioned into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: