



# STAFF REPORT

---

**MEETING DATE:** 05/02/2022

**PRESENTED BY:** Brandon Rakestraw – Public Works

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

May Public Works Report - Transportation

---

**COMMENTS:**

Project Update:

- 1- Battlefield Trail Phase II –City has issued Notice to Proceed to contractor. Pre-Construction is scheduled for 2<sup>nd</sup> week of May.
- 2- Battlefield Trail Phase III – Project design, bid, and contract are complete. Project is scheduled for bid/construction let July 2022.
- 3- Dallas Park Project – Project is substantially complete. Contractor is working on project punch list and final close out.

Street Department:

Currently working to complete street and storm water projects along with transitioning into grass cutting season. Crews are finishing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**