



# STAFF REPORT

---

**MEETING DATE:** *07/07/2025*

**PRESENTED BY:** *Brandon Rakestraw, Public Works Director*

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

*July 2025 – Transportation Report*

---

**COMMENTS:**

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
  - a. Project Frame Work Agreement – GDOT: *Signed*
  - b. Project Request for Qualifaction (Engineering/Environmental): *Being prepared by city*
- 2- Old Acworth & Veterans Road Culvert Replacement Project
  - a. Bid release – *Scheduled for release mid-July*
- 3- Academy Drive Culvert Replacement Project
  - a. Bid release – *Expected August 2025*
- 4- LMIG Paving Project
  - a. Bid release – *Scheduled for release mid-July*
- 5- Landscape Contract (city buildings & properties) FY 2026
  - a. Bid release – *Scheduled for release mid-July*

Street Department:

Currently working to complete street and storm water projects. Crews are fully transitioned into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**