



STAFF REPORT

MEETING DATE: 02/06/2023

PRESENTED BY: Brandon Rakestraw – Public Works

AGENDA ITEM DESCRIPTION (Agenda Content):

February Public Works Report - Transportation

COMMENTS:

Project Update:

1- Battlefield Trail Phase II

- a- Contractor is actively working to construct trail along Nathan Dean, Henry Y Holland, and Paulding Lane.
- b- Contractor has started construction activities on trail segment within the Scott Smith Preserve.
- c- Contractor is actively working on trail segment and bridge within railroad ROW.

2- Battlefield Trail Phase II – Trail Connector

- a. Construction “Notice to Proceed” is scheduled for March 2023.

3- Battlefield Trail Phase III – Scoping Study

- a. Project is currently underway.

Street Department:

Currently working to complete street and storm water projects. Crews are actively in leaf clean up season, along with completing ditch maintenance and right of way

cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: