



# STAFF REPORT

---

**MEETING DATE:** 10/09/2023

**PRESENTED BY:** Brandon Rakestraw – Public Works

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

October Public Works Report - Transportation

---

**COMMENTS:**

Project Update:

- 1- Battlefield Trail Phase II
  - a- Contractor is actively working to construct trail segments within the Scott Smith Preserve.
- 2- Battlefield Trail Phase II – Trail Connector
  - a. Construction activities are ongoing.
    - i. Grading and trail activities are underway
- 3- Battlefield Trail Phase III – Scoping Study
  - a. Project is currently on-going.
    - i. 2<sup>nd</sup> public meeting is being scheduled.
    - ii. Release of on-line public input survey is being scheduled.
    - iii. Concept Report is being completed
- 4- Old Acworth & Veterans Road Culvert Replacement Project
  - a. Right-of-Way acquisition is currently on-going.

5- 2023 LMIG Paving Project

- a. Paving activities are planned for 2<sup>nd</sup> week in October.

Street Department:

Currently working to complete street and storm water projects. Crews are finishing up grass cutting season and working to transition into leaf pickup season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**