



# STAFF REPORT

---

**MEETING DATE:** 05/06/2024

**PRESENTED BY:** Brandon Rakestraw – Public Works

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

May Public Works Report - Transportation

---

**COMMENTS:**

Project Update:

1- Battlefield Trail Phase II

- a- Trail segments within the Scott Smith Preserve.
  - a. Construction of concrete trail is on-going.
  - b. Construction of boardwalks is on-going.
- b- Orphan Brigade Parking Area
  - a. Grading activities are complete.
  - b. Concrete work is complete.
  - c. Asphalt work is on-going.

2- Battlefield Trail Phase II – Trail Connector

- a- Trail segments within the Scott Smith Preserve & Sara Babb Park.
  - a. Construction of concrete trail is on-going.
  - b. Construction of new parking area at Sara Babb is on-going.

3- Battlefield Trail Phase III – Scoping Study

- a. Concept/Scoping Study report has been provided to ARC for review and comment.
- b. Funding application is complete and being submitted to ARC.

4- Old Acworth & Veterans Road Culvert Replacement Project

- a. Right-of-Way acquisition closings are on-going.

Street Department:

Currently working to complete street and storm water projects. Crews are starting to transition into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**